WORK ASSIGNMENT NO.

SITE NAME:

.E & E JOB NO:

PREPARED BY:

TECHNICAL STATUS REPORT

20-05-0P01

Colbert Landfill

ZR6000 } ,
Ken Taylor, Project Manager, Seattle

April 23, 1996 v

DATE: .
PERIOD: March 1996 (2/25/96 through 3/23/96)
COPIES: WAM: Neil Thompson, EPA, Region 10
PM: Jeff Villnow, E & E, Seattle
APM: Ron Karpowicz, E & E, San Francisco
1. Progress Made This Reporting Period

There was no activity during this reporting period.

2. Issues to be Resolved
None.

3. Problem Areas and Recommended Solufions
None.

4. Deliverables_Submitted

None.

5. Activities Planned Next Reporting Period

None.

6. Kevy Personnel Changes

\

None.
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7. Subcontracting

None.

8. Equipment Charges

None.

9. Travel
None.

10. Laboratory
None.

11. LOE/S$ Estimate

Antiéipated LOE/S$ for planned activities are:
$0.00.

12. Hours Report

There were no professional and clerical hours
reporting period. ' :
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TABLE 3 ) .
PROJECT COST/LOE STATUS REPORT
AS OF 03/23/96
Project: 2R6 Colbert Landfill " WA no: 20-05-0PO1 B
'$ LOE

TASK DESCRIPTION LAST TOTAL AT EXPENDITURE VARIANCE  LAST TOTAL AT EXPENDITURE VARIANCE

. MONTH TO DATE COMPLETION LIMIT MONTH  TO DATE  COMPLETION LIMIT

ZR6010  WORKPLAN PREPARATION
ZR6020  DOCUMENT REVIEW
ZR6030  WELL INSTALL OVRSGHT
ZR6040  DATA VALIDATION
ZR6050 ENG REPORT REVIEW
ZREV60  DESIGN/BID REVIEW

, 206070  OPERATIONS REVIEW
ZR6080  PHASE II OVERSIGHT
ZR6090  MEETING SUPPORT

ZR6929 AWARD FEE

Jo;: Totals:

. EXPENDITURE EXPENDITURE
. PERIOD DOLLARS LIMIT LOE © LIMIT

To Date
At End Next Month
At End Following Month

At End Third Month

TIIN3AINDD

! : At Completion




TABLE 4 CONFIDENTIAL
EQUIPMENT, TRANSPORTATION AND OTHER DIRECT COSTS
 FOR PROJECT ZR6 FOR MAR 1995
Colbert Landfill WORK ASSIGNMENT: 20-05-0PO1

ACCOUNT NAME THIS MONTH  TO DATE

COMPUTER USAGE
COMMUNICATIONS

SAMPLE SHIPMENT COSTS
OUTSIDE SERVICES

POSTAGE & DELIVERY SERVICES
‘TEMPORARY HELP

COPY COSTS

TOTALS

EQUIPMENT CO

TYPE

EXPENDABLE MATERIALS&SUPPLIES
OTHER RENTAL COSTS '

TOTAL EQUIPMENT COSTS

TRANSPORTATION

TYPE

- ——

ALL - OTHER COSTS EXCPT PERDIEM
PER DIEM COSTS

TOTALS

e
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